Payment Schedule

Redevelopment Agency
of the City of Burbank
P. O. Box 6459

Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

2223-2235 N. Catalina Street Development
Payment Schedule

Account Number
305.CD23A.70005.0000.20095

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 5

Burbank, CA 91504 INVOICE DATE 2/17/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B c D E F G w X Y AAA BBB ccc DDD EEE
AWARDED/ Draw #5 ToTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL UNDER/(OVER) WORK AMOUNT AMOUNT BALANCE TO | PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR cosT BUDGET +/- COMPLETED [ RETENTION | DISBURSED | TQTAL COST | LESS TOTAL | DISBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E A-F THIS PERIOD [ THIS PERIOD | THIS PERIOD TO DATE RETENTION AAA-BBB F-AAA AAA/F
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - 1,860,743.09 - - - - 1,860,743.09 - 1,860,743.09 = 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 - 14,000.00 - 14,000.00 - - - - - 14,000.00 0.00%
Property Insurance 10,000.00 10,000.00 - 10,000.00 - 10,000.00 - = = - 11,137.71 - 11,137.71 (1,137.71) 111.38%
Architectural & Engineering 267,710.00 267,710.00 - 267,710.00 - 267,710.00 - = = - 235,937.00 - 235,937.00 31,773.00 88.13%
A & E Reimbursables PMA - 15,142.14 15,142.14 15,142.14 (15,142.14) - 33,584.60 - 33,584.60 (18,442.46) 221.80%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - = = - 5,478.00 - 5,478.00 522.00 91.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - = = - 3,350.00 - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - 131,479.86 = 131,479.86 212,768.51 - 212,768.51 37,231.49 85.11%
Property Taxes 28,485.00 28,485.00 - 28,485.00 - 28,485.00 - = = - 31,416.87 - 31,416.87 (2,931.87) 110.29%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - - 101,705.00 - 101,705.00 229,706.00 30.69%
Other Indirect Reimbursables Office Depot - 123.70 - 123.70 - 123.70 (123.70) - 123.70 - 123.70 - 100.00%
Burger Law

Legal Services Group 1,644.00 1,193.50 385.00 1,578.50 - 1,578.50 65.50 385.00 385.00 1,578.50 - 1,578.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 385.00 927,800.34 - 927,800.34 (15,200.34)| 131,864.86 - 131,864.86 637,079.89 - 637,079.89 290,720.45 68.67%
GMAX Contract
General Conditions 324,694.00 - 324,694.00 N 324,694.00 (324,694.00) - - - - 324,694.00 0.00%
Temporary Services 10,000.00 - 10,000.00 - 10,000.00 (10,000.00) - - - - 10,000.00 0.00%
Security Guard 30,000.00 - 30,000.00 - 30,000.00 (30,000.00) - - - - 30,000.00 0.00%
Clean Up 16,244.00 - 16,244.00 N 16,244.00 (16,244.00) - - - - 16,244.00 0.00%
Pre-Treatment 2,800.00 - 2,800.00 - 2,800.00 (2,800.00) - - - - 2,800.00 0.00%
Site Concrete 34,766.00 - 34,766.00 - 34,766.00 (34,766.00) - - - - 34,766.00 0.00%
Site Utilities 76,948.00 - 76,948.00 - 76,948.00 (76,948.00) - - - - 76,948.00 0.00%
Paving 7,340.00 - 7,340.00 - 7,340.00 (7,340.00) - - - - 7,340.00 0.00%
Traffic Control 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - - - - 3,500.00 0.00%
Striping & Bumpers 1,900.00 - 1,900.00 - 1,900.00 (1,900.00) - - - - 1,900.00 0.00%
Landscaping & Irrigation 80,345.00 - 80,345.00 - 80,345.00 (80,345.00) - - - - 80,345.00 0.00%
Structural Concrete 751,015.00 - 751,015.00 - 751,015.00 (751,015.00) - - - - 751,015.00 0.00%
Gypcrete 10,034.00 - 10,034.00 - 10,034.00 (10,034.00) - - - - 10,034.00 0.00%
Lightweight Concrete 31,125.00 - 31,125.00 - 31,125.00 (31,125.00) - - - - 31,125.00 0.00%
Masonry 72,098.00 - 72,098.00 - 72,098.00 (72,098.00) - - - - 72,098.00 0.00%
Structural Steel 169,111.00 - 169,111.00 - 169,111.00 (169,111.00) - - - - 169,111.00 0.00%
Automated Gate 14,400.00 - 14,400.00 - 14,400.00 (14,400.00) - - - - 14,400.00 0.00%
Rough Carpentry 533,000.00 - 533,000.00 - 533,000.00 (533,000.00) - - - - 533,000.00 0.00%
Finish Carpentry 20,496.00 - 20,496.00 - 20,496.00 (20,496.00) - - - - 20,496.00 0.00%
Millwork/Casework 75,935.00 - 75,935.00 - 75,935.00 (75,935.00) - - - - 75,935.00 0.00%
Waterproofing 97,104.00 - 97,104.00 - 97,104.00 (97,104.00) - - - - 97,104.00 0.00%
Sealants 1,500.00 - 1,500.00 - 1,500.00 (1,500.00) - - - - 1,500.00 0.00%
Insulation 30,493.00 - 30,493.00 - 30,493.00 (30,493.00) - - - - 30,493.00 0.00%
Fire Stop 2,500.00 - 2,500.00 - 2,500.00 (2,500.00) - - - - 2,500.00 0.00%
Roofing 76,520.00 - 76,520.00 - 76,520.00 (76,520.00) - - - - 76,520.00 0.00%
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Sheet Metal 55,618.00 - 55,618.00 55,618.00 (55,618.00) - - - - 55,618.00 0.00%
Doors Frames & Hardware 103,879.00 - 103,879.00 103,879.00 (103,879.00) - - - - 103,879.00 0.00%
Storefront 7,600.00 - 7,600.00 7,600.00 (7,600.00) - - - - 7,600.00 0.00%
Windows 64,105.00 - 64,105.00 64,105.00 (64,105.00) - - - - 64,105.00 0.00%
Glass & Glazing 11,424.00 - 11,424.00 11,424.00 (11,424.00) - - - - 11,424.00 0.00%
Lath & Plaster 221,327.00 - 221,327.00 221,327.00 (221,327.00) - - - - 221,327.00 0.00%
Drywall & Metal Framing 196,035.00 - 196,035.00 196,035.00 (196,035.00) - - - - 196,035.00 0.00%
Ceramic Tile 25,050.00 - 25,050.00 25,050.00 (25,050.00) - - - - 25,050.00 0.00%
Counters 54,298.00 - 54,298.00 54,298.00 (54,298.00) - - - - 54,298.00 0.00%
Flooring Complete 94,930.00 - 94,930.00 94,930.00 (94,930.00) - - - - 94,930.00 0.00%
Wood Floor 11,180.00 - 11,180.00 11,180.00 (11,180.00) - - - - 11,180.00 0.00%
Painting & Wallcovering 97,926.00 - 97,926.00 97,926.00 (97,926.00) - - - - 97,926.00 0.00%
Misc Specialists 6,984.00 - 6,984.00 6,984.00 (6,984.00) - - - - 6,984.00 0.00%
Bathroom Accessories 10,078.00 - 10,078.00 10,078.00 (10,078.00) - - - - 10,078.00 0.00%
Directory Boards 3,500.00 - 3,500.00 3,500.00 (3,500.00) - - - - 3,500.00 0.00%
Mailboxes 2,559.00 - 2,559.00 2,559.00 (2,559.00) - - - - 2,559.00 0.00%
Signage 7,980.00 - 7,980.00 7,980.00 (7,980.00) - - - - 7,980.00 0.00%
Fire Extinguishers 4,200.00 - 4,200.00 4,200.00 (4,200.00) - - - - 4,200.00 0.00%
Residential Appliances 4,515.00 - 4,515.00 4,515.00 (4,515.00) - - - - 4,515.00 0.00%
Blinds 21,782.00 - 21,782.00 21,782.00 (21,782.00) - - - - 21,782.00 0.00%
Elevators 102,882.00 - 102,882.00 102,882.00 (102,882.00) - - - - 102,882.00 0.00%
Plumbing 382,542.00 - 382,542.00 382,542.00 (382,542.00) - - - - 382,542.00 0.00%
Fire Protection 84,860.00 - 84,860.00 84,860.00 (84,860.00) - - - - 84,860.00 0.00%
HVAC 172,000.00 - 172,000.00 172,000.00 (172,000.00) - - - - 172,000.00 0.00%
Electrical 348,000.00 - 348,000.00 348,000.00 (348,000.00) - - - - 348,000.00 0.00%
Low Voltage 17,950.00 - 17,950.00 17,950.00 (17,950.00) - - - - 17,950.00 0.00%
Fire Alarm System 15,885.00 - 15,885.00 15,885.00 (15,885.00) - - - - 15,885.00 0.00%
Insurance 56,263.00 - 56,263.00 56,263.00 (56,263.00) 56,263.00 5,626.30 50,636.70 56,263.00 5,626.30 50,636.70 - 100.00%
Performance Bonds 73,137.00 - 73,137.00 73,137.00 (73,137.00) 73,137.00 = 73,137.00 73,137.00 - 73,137.00 - 100.00%
Subcontractor Bonds 125,000.00 - 125,000.00 125,000.00 (125,000.00) - - - - 125,000.00 0.00%
RCl Fee 182,996.00 - 182,996.00 182,996.00 (182,996.00) - - - - 182,996.00 0.00%
Contingency 95,684.00 - 95,684.00 95,684.00 (95,684.00) - - - - 95,684.00 0.00%
SUBTOTAL 5,237,431.91 5,136,037.00 - 5,136,037.00 5,136,037.00 (5,136,037.00)| 129,400.00 5,626.30 | 123,773.70 129,400.00 5,626.30 123,773.70|  5,006,637.00 2.52%
Abatement & Demolition Contract

Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 133,399.00 - 1,230.76 123.08 1,107.68 131,610.52 13,159.96 118,450.56 1,788.48 98.66%
Add Shoring & Excavation 349,326.00 349,326.00 - 349,326.00 349,326.00 - 175,973.68 17,597.37| 158,376.31 281,657.98 28,165.80 253,492.18 67,668.02 80.63%
Change Order #1 - Raker System - 33,507.19 - 33,507.19 33,507.19 (33,507.19) 29,154.09 2,915.41 26,238.68 29,154.09 2,915.41 26,238.68 4,353.10 87.01%
SUBTOTAL 482,725.00 516,232.19 - 516,232.19 516,232.19 (33,507.19)| 206,358.53| 20,635.86| 185,722.67| 442,422.59 44,241.17 398,181.42 73,809.60 85.70%
TOTAL CONSTRUCTION CONTRACTS 5,720,156.91 5,652,269.19 - 5,652,269.19 5,652,269.19 (5,169,544.19)| 335,758.53 26,262.16 309,496.37 571,822.59 49,867.47 521,955.12 5,080,446.60 10.12%
REIMBURSABLES

Direct Reimbursables RCI Builders 4,896.23 - 4,896.23 4,896.23 (4,896.23) - 4,896.23 - 4,896.23 - 100.00%
REIMBURSABLE BALANCE = 4,896.23 = 4,896.23 4,896.23 (4,896.23) = = = 4,896.23 = 4,896.23 - 100.00%
CONTINGENCY

Indirect Cost Contingency 72,500.00 52,788.43 (385.00) 52,403.43 52,403.43 20,096.57 - 3,140.15 - 3,140.15 49,263.28 5.99%
Construction Contingency 286,800.00 354,687.72 - 354,687.72 354,687.72 (67,887.72) - - - - 354,687.72 0.00%
CONTINGENCY BALANCE 359,300.00 407,476.15 (385.00) 407,091.15 407,091.15 (47,791.15) - - - 3,140.15 - 3,140.15 403,951.00 0.77%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 6,992,056.91 (5,237,431.91)| 467,623.39 26,262.16| 441,361.23| 1,216,938.86 49,867.47 | 1,167,071.39 5,775,118.05 17.40%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 8,852,800.00 (5,237,431.91)| 467,623.39 26,262.16 | 441,361.23 | 3,077,681.95 49,867.47 | 3,027,814.48 5,775,118.05 34.77%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST

Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 Requested Rentention Dispersed

Construction 6,992,056.91 Amt Billed to Date (3,077,681.95) 467,623.39 26,262.16 || 441,361.23

Subtotal 8,852,800.00 Balance 5,775,118.05

Developer Fee 445,400.00

Relocation 333,900.00

Total 9,632,100.00
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